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ALABAMA  0.00  0.00
PBE04ST102

 2,195,053.00 2,195,053.00

DISTRICT2 0%

3 SLI ENGINE-001 3/14/2005 12/8/2005

Street  and drainage improvements on Alabama from Fred Wilson to McKelligon.  SLI Engineering 
selected.  Expect contract award on August 3, 2004.

MARSHALL BRIDGE REHAB  0.00  0.00
PBE04ST116

 119,587.00 119,587.00

DISTRICT2 0%

3 HUITT-ZOLL-001 10/27/2004 1/25/2005

Involves rehabilitation of exisitng bridge on Marshall into Fort Bliss Military Reservation.  Final plan 
notice to proceed issued on July 8th.  Plans sent to Purchasing Dept. on July 26th for bid out.  Bid 
schedule will be published soon.

MEMORIAL PRK BRANCH  0.00  0.00
PBE04LI102

 225,033.00 225,033.00

DISTRICT2 0%

8 4/20/2005 11/6/2005

Construction of a 2000 square-foot expansion of the library including a city-operated bookstore and 
coffee shop, and general building rehabilitation.  Library staff completed scope and has passed to 
Engineering for evaluation on June 9, 2004.  Scope of project not yet completed due to additional grant 
funding.

NATIONS TOBIN  0.00  0.00
PBE04PA105

 212,980.00 212,980.00

DISTRICT2 0%

1 CF ASSOCIA-001 1/6/2005 6/3/2005

Reroofing of previously existing structure, and general building rehabilitation.  Preliminary design plans 
delivered and are being reviewed.

OPEN SPACE ENHANCEMENT Dist 2  0.00  0.00
PBE04ST124

 1,540,271.00 1,540,271.00

DISTRICT2 0%

3

Grading and xeriscaping of City open areas and public rights-of-way for District 2; priorities and 
locations as approved by City Council.  To date have received the scope of work for one project, the 
Pollard Street Pedestrian Way.  Estimate its design to be completed by September 2004.



Project Name

Project ID District
Proj Start

Date
Proj Finish

Date
Budget

Amt
PO

Amt
Expense

Amt
Remaining

Amt

Capital Improvement Program
Project Status Report

District 2

August/09/2004 Page 2 of 2

Act Start
Date

Act Finish
Date

 6:02:24 AM

Construction
% Complete

E1CIP_D2.rpt

pfcoep

Proposition Contractor AE Firm

POLLARD STREET PEDESTRIAN WAY  0.00  0.00
PBE04ST124A

 0.00 0.00

3 DISTRICT2 0% 9/13/2004 11/1/2004

Sub-project to District 2 Open Space Enhancements Project.  Consists of a pedestrian way on 5 acres 
located at Pollard St. at the Patriot Freeway.  Currently in Design phase which should be completed on 
July 30th, 2004.

ROGER BROWN  0.00  0.00
PBE04PA108

 35,324.00 35,324.00

DISTRICT2 0%

1 11/1/2004 1/7/2005

Includes repaving of ball field backstop and alley.  Preliminary plans to be completed and are being 
reviewed.

STREET RESURFACING DIST 2  0.00  0.00
PBE04ST133

 2,980,100.00 2,980,100.00

DISTRICT2 0%

3 6/15/2004 6/15/2006

Resurfacing of existing streets for District 2; priorities and locations as approved by City Council.  
Resurfacing contractor available for work after June 15, 2004.  Street Department coordinating with 
District Representative for project list.

SUNRISE PARK JOGGING PATH  0.00  0.00
PBE04PA110

 143,026.00 143,026.00

DISTRICT2 0%

1 SW GROWTH-001 10/16/2004 2/16/2005

Installation of jogging path.  Design will not be required.  Will be adding work to existing CD project via 
change order.  Expect to begin construction mid-August 2004.

UNPAVED RIGHT OF WAY DIST 2  0.00  0.00
PBE04ST137

 2,548,626.00 2,548,626.00

DISTRICT2 0%

3 6/22/2004 6/24/2005

Property acquisition, design and construction of unpaved residential and arterial streets, including 
overwidth-paving reimbursements for new growth areas.  Project priorities as approved by City 
Council.  Street Department is coordinating a list of projects.


